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ESTIMATE RUN 09/26/2006

ESTIMATE SUMMARY 04:55:54

CONTID: C15508         ESTIMATE NO: 0003 FINL 2005

PCN: 15508-BID    COFRS REPORTING CATEGORY: 4             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

US 34 and 36 Chipseals - East PERCENT TIME:

PROJECT NO: NH 0342-042                   

US 34 and 36 Chipseals - East

NAME OF ROAD: 034A

PROJECT COUNTIES: WELD, REGION 4

CONTRACTOR:

INTERMOUNTAIN SLURRY SEAL, INC. PAY PERIOD ENDING 09/26/2006 DATE TIME STARTED 06/05/2006

585 WEST BEACH ST. DATE LET 01/12/2006 DATE WORK BEGAN

 DATE AWARDED 01/18/2006 DATE TIME STOPPED 07/31/2006

 DATE CONTRACT EXECUTED 02/13/2006 DATE ACCEPTED 07/31/2006

WATSONVILLE CA 95076     831/724-1011 DATE NOTICE TO PROCEED 06/05/2006

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 1,583,521.12 PARTICIPATING $ $ -4,481.00

AWARD PROJECT AMT: 1,585,500.00 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 21,351.09

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

94.29

TIME ALLOW:

ORIG TIME ALLOW:

35 WORK DAYS

WORK DAYS35

100.00%

0.00

-4,481.00

-4,481.00

16,870.09

$

$

$

$

1,583,521.12

0.00

1,583,521.12

0.00

1,583,521.12

0.00

0.00

1,583,521.12

0.00

AMOUNT DUE 1,583,521.12 16,870.09

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 16,870.09

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

WASHINGTON

MORGAN

33.0
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PCN: 15508-BID    ESTIMATE RUN 09/26/2006

PROJECT: NH 0342-042                   ESTIMATE NO: 0003 04:55:54

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *HOT MIX ASPHALT (PATCHING) (ASPHALT) 1,127.320 1,127.320

TON 0.000 0.00

105.00000 1,127.320 118,368.60

403-00720  
 

0007 ADDED ITEM (DOLLAR)/ HMA PRICE REDUCTION DENSITY -2,063.720 -2,063.720

DOL 0.000 0.00

1.00000 -2,063.720 -2,063.72

900-00006  
 

0010 COVER COAT MATERIAL (TYPE I) SPECIAL 341,629.000 341,629.000

SY  0.000 0.00

1.20000 341,629.000 409,954.80

409-02030  
 

0012 ADDED ITEM (DOLLAR)/ PRICE REDUCTION COVER COAT 
GRADATION

-3,305.070 -3,305.070

DOL 0.000 0.00

1.00000 -3,305.070 -3,305.07

900-00006  
 

0015 COVER COAT MATERIAL (TYPE II)(SPECIAL) 396,609.000 396,609.000

SY  0.000 0.00

1.20000 396,609.000 475,930.80

409-02055  
 

0020 EMULSIFIED ASPHALT (RAPID-SETTING-2P)(POLYMERIZED) 326,879.000 326,059.000

GAL 820.000 574.00

0.70000 326,879.000 228,815.30

411-10261  
 

0025 *MOBILIZATION 1.000 1.000

L S 0.000 0.00

164,595.90000 1.000 164,595.90

626-00000  
 

0030 *EPOXY PAVEMENT MARKING 1,815.000 1,815.000

GAL 0.000 0.00

58.00000 1,815.000 105,270.00

627-00005  
 

0035 RAISED PAVEMENT MARKER (TEMPORARY) 9,132.000 9,132.000

EACH 0.000 0.00

1.00000 9,132.000 9,132.00

627-00030  
 

0040 *PREFORMED THERMOPLASTIC PAVEMENT MARKING 
(WORD-SYMBOL) 

1,338.000 1,735.000

SF  -397.000 -5,955.00

15.00000 1,338.000 20,070.00

627-30405  
 

0045 *FLAGGING 1,021.000 1,021.000

HOUR 0.000 0.00

22.00000 1,021.000 22,462.00

630-00000  
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PCN: 15508-BID    ESTIMATE RUN 09/26/2006

PROJECT: NH 0342-042                   ESTIMATE NO: 0003 04:55:54

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0050 *PILOT CAR OPERATION 325.000 289.000

HOUR 36.000 900.00

25.00000 325.000 8,125.00

630-00001  
 

0055 *TRAFFIC CONTROL INSPECTION 6.000 6.000

DAY 0.000 0.00

50.00000 6.000 300.00

630-00007  
 

0060 *TRAFFIC CONTROL MANAGEMENT 17.000 17.000

DAY 0.000 0.00

150.00000 17.000 2,550.00

630-00012  
 

0065 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 6.000 6.000

EACH 0.000 0.00

50.00000 6.000 300.00

630-80341  
 

0070 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 80.000 80.000

EACH 0.000 0.00

75.00000 80.000 6,000.00

630-80342  
 

0075 *PORTABLE MESSAGE SIGN PANEL 4.000 4.000

EACH 0.000 0.00

3,000.00000 4.000 12,000.00

630-80355  
 

0080 *TRAFFIC CONE 300.000 300.000

EACH 0.000 0.00

5.00000 300.000 1,500.00

630-80380  
 

0085 *MOBILE PAVEMENT MARKING ZONE 1.000 1.000

L S 0.000 0.00

2,500.00000 1.000 2,500.00

630-80510  
 

0090 F/A MINOR CONTRACT REVISIONS 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010  
 

0095 F/A FUEL COST ADJUSTMENT 15.510 15.510

F A 0.000 0.00

1.00000 15.510 15.51

700-70016  
 

0100 F/A OJT COLORADO TRAINING PROGRAM 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70022  
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PCN: 15508-BID    ESTIMATE RUN 09/26/2006

PROJECT: NH 0342-042                   ESTIMATE NO: 0003 04:55:54

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0105 F/A ON-THE-JOB TRAINEE 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70023  
 

0110 F/A ESB PROGRAM 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028  
 

CAT 0200 $-4,481.00 1,582,521.12CURRENT AMT 1,582,521.12 $$

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0115 SANITARY FACILITY 2.000 2.000

EACH 0.000 0.00

500.00000 2.000 1,000.00

620-00020  
 

CAT 0400 $0.00 1,000.00CURRENT AMT 1,000.00 $$

PROJECT TOTAL -4,481.00 $ 1,583,521.12CURRENT AMT 1,583,521.12 $$


